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Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Meeting Summary/Summary of Commitments and Agreements

Attachment #2 - Attendance List for 300 Areas

Attachment #3 - Agenda

Attachment #4 - Action Items Status List

Attachment #5 - 300 Area Unit Managers Meeting

Attachment #6 - Schedules for the 300-FF-1 OU, 300-FF-5 OU, and 300 Area Process Trenches °
Attachment #7 - Concluding the 300-FF-1 Phase Il Feasibility Study
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Attachment #1
Meeting Summary
Unit Manager’s Meeting: 300-FF-1 Operable Unit
February 16, 1995

SIGNING OF THE JANUARY 300-FF-1 MEETING MINUTES:
January minutes were reviewed and approved.

ACTION ITEM UPDATE (See Attachment #4):
No open action items.

NEW ACTION ITEMS (INITIATED February 16, 1995):
No new action items were initiated.

STATUS OF RI/FS ACTIVITIES: Rich Carlson provided the Operable Unit status (see
Attachments #5 and #6).

* Phase IIl Feasibility Study (FS) Report - Rich Carlson provided a copy of the overheads used

in the January 26, 1995 presentation on the changes made in the latest revision of the Phase III
FS report (Attachment #7). Dave Einan indicated EPA comments will be submitted on
February 17, 1995. Ted Wooley noted that Doug Wells, of the Department of Health, had
additional parameters to be used in the RESRAD model. Bob McLeod requested the parameter
changes before rerunning the model.

Proposed Plan - R. Carlson noted the Proposed Plan is currently undergoing technical editing
efforts,

INFORMATION ITEMS:

* 300 Area Process Trenches (APT) Closure Plan - T. Wooley noted he had the complete Notice

of Deficiency responses, except for the information to be supplied by Jeff Lerch. He noted
internal discussions on groundwater protection were being held and that these should be resolved
in the near future. R. Carlson noted that comments are due 06 March 1995.

300 APT Part A Permit - R. Carlson noted that vanadium pentoxide and formic acid were not
disposed at the 300APT, therefore no modification of the Part A Permit will be required to
include these chemicals.

Next CERCLA Unit Manager Meeting - The next meetings are scheduled for:

March 16, 1995 July 20, 1995
April 19, 1995 August 23, 1995
May 18, 1995 September 21, 1995

June 22, 1995
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Attachment #2

300 Aggregate Area: Operable Unit Manager’s Meeting
Official Attendance Record
February 16, 1995

nk

ERRT S I i

A * p—
e bree s e L A e e T e

ORGANIZATION

T4 /’g,g.;r_

0.U. ROLE

2 ool e

Page 1 of 1

TELEPHONE

376905

E;ﬁl.s_«';pf

U

J5GS

G Sl

S e T B,
206 573 €50

_-'*’7 Lo : _/

fo 7o
L Assan S DIETHL....

-~

Sl
2p =

Lt p77 .

D0t B

7(809) 37579 .

TFA \5ml.,af4wﬂ

/ﬁ) 7& S frany

(L

FEe- 3953

(;'.,;/'Jf /&/ﬁn

372-2376

FF-2 '/_ask Leac

373 -9G9F

i ¢ i Sl east (Dl NZ6oRedS

%Ay 1‘{/ NME e

MACTEG. -

LLSupmer

B4z




Attachment #3 Page 1 of 1
Meeting Agenda
Unit Manager’s Meeting: 300-FF-1 Operable Unit
February 16, 1995

Action Items

Phase III FS Report

Proposed Plan

300 Area Process Trenches Closure Plan

Forecasted and Qther Activities
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Attachment #4
Action Item Status List

Unit Manager’s Meeting: 300-FF-1 Operable Unit
February 16, 1995

Page 1 of 1

ITEM NO. ACTION STATUS

No action items.



Attachment #5 Page 1 of 1

Unit Manager’s Meeting: 300-FF-1 Operable Unit
February 16, 1995
Action Items
o Currently no open action items
Phase III FS Report
0 DOE/Regulator Briefing on Rediine Changes (Presentation Attached)
0 Redline of Key Revised Sections Submitted for DOE/Regulatory Review
0 Schedule
Proposed Plan
o DOE Comments Received, Incorporated, Redline in DOE review
0 Schedule
300 Area Process Trenches Closure Plan
0 NOD Response Table Submitted to DOE for DOE/Regulator Review
o Document Redline Submitted to DOE for DOE/Regulator Review

Contained-In Memo; DOE/WHC comments being incorporated

[

0 Schedule
Forecasted and Other Activities
0 Public Review Process

0 Remedial Design
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Concluding the 300-FF-1 '

L# TUBYYIRIIY

Richard A. Carlson
January 26, 1995

1 1/26/95



A review of where the Feasibility Study has been
and where it needs to go:

m Status of document

B Changes from the redline

B Changes from internal reviews
m Conclusions

B Recommendations

1/26/95



& This is where the document is at:

| m The schedule is becoming critical

‘ m Reviewed by DOE/EPA/Ecology

1 m Redline comments addressed (finalizing
E Appendix G)

E m FF-1/FF-5 consistency review complete

% m This briefing will bring everyone up to speed

‘Status of Document

1/26/95



| The FS is behind schedule with Project Impacts
| Pending.

W Integrated public review of FF-1/FF-5 and the 300
1 APT/CP is driving the schedule.

m Regulator reviewof the Proposed Plan will slip day by day
i starting February 1.

f m Public review of the Proposed Plan will slip day by day
| starting February 10.

4 1/26/95
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'Changes from Redline |

These are the significant redline changes:

m Hydrogeology Section revised to be consistent
with 300-FF-5

| m “Contained-in” wording added

B Removed rail transport, added trucks
i‘.‘ B Removal of ERDF details

| m NRDA added

| m Appendix G revised

6 1/26/95




e

} Appendix G, revisions conclude no future

unacceptable impacts to groundwater.

B Qualitative Evaluation of Parameters:

- Hydraulic head
- Net recharge
- Current groundwater quality
- Depth to groundwater
- Characteristics of vadose zone

7

1/26/95



Contaminant characteristics

Other constituents that could affect mobility
Topography

Total contaminant load

Volumetric groundwater flow rate
Uncertainty of data and assumptions

8 1/26/95



{ [l Appendix G Revisions

Appendix G revisions conclude no future

§ unacceptable impacts to groundwater.

i;_ B RESRAD Modeling Results:

! - UsedDOH acceptable parameters

- Substituted key 300-FF-5 parameters

- No significant impacts from U for 800 years

9 1/26/95




| || Changes from Internal Reviews

- P s s rtam ooy

BHI performed consistency reviews resulting in the
following significant changes:

B Modified RCRA barrier removed
! m Appendix G revised .

i m Some alternatives changed

1 m Costs of alternatives including RCRA barrier
i reduced

10 1/26/95




Revised Alternative Cost Estimates

m Pl No action $1,600
m P2a Soil cover $7,200
m P2b Consolidation and soil cover $4,600
4 m P-3 Excavation and disposal $18,600
m P4 Excavation, soil washing, and final disposal $21,600
|
|
|
|

B-1 No action $1,900
B-2 Institutional controls $1,900

- B-3 Consolidation and soil cover $3,800
B-4 Excavation and disposal $24,200

* dollars in thousands

11 1/26/95
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Changes to Alternatives

Alternative changes resulting from Appendix G
conclusions:

1 m Two alternatives were removed

m Institutional controls for process waste units is
discussed

12 1/26/95




| } Analyses of groundwater from Appendix G indicates
‘ no need for additional remediation to protect

% groundwater, however direct exposure must still

}  be addressed.

I m Removed alternatives are:

I - P-3b Excavation and disposal of all
contaminants

- B-4b Excavation and disposal of all
contaminants

13 1/26/98




: The 300-FF-1 FS III has been reviewed, revised, and
§  is ready for acceptance:

B The FS must be concluded to maintain the public
| review schedule

® DOE and regulator redline comments addressed
7 (finalizing Appendix G)

i m FF-1/FF-5 consistency review complete

§ W Technical editing complete on January 30, 1993

14 | 1126/95




| | Recommendations

|

] | Recommend this briefing, coupled with limited

d review of select sections (if necessary), achieve
8 document acceptance.

E B Suggested sections for limited review:
| - Chapters 4, 6 and 7
- Appendices G, Hand K

0L 19440 1uc

15
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Recommended

| This 1s the proposed schedule for the limited review.

m BHI issue sections for concurrent DOE/regulator
1 review 1/31/95

B DOE/regulator review 1/31/95 to 2/6/95

m BHI revise document accordingly and issue
2/10/95

16 _ 1/26/95
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